Point of the
Mountain

Patti Garver
UTA




»Project Purpose
High-capacity transit cor
Lake County and nc
to existing

Describe
Setting and
Problem

Aug-Oct
2019

Set Project
Goals

Sep-Nov
2019

Develop
Draft
Alternatives

Oct-Dec
2019

Evaluate
Alternatives

Jan-Aug 2020

Refine the
Best
Performing
Alternatives

Aug-Nov
2020

Select a
Locally
Preferred
Alternative

Dec 2020

Update
Agencies and
Begin
Environmental
Analysis

May 2021-2023
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Level 2

Alternatives : )
_ Steering Committee Recomnr

Similarities » Cost

* BRT is approxime

» Constructior
e BRT is
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Preferred
Alternative

» High-quality (“gold-standard”) BRT

» Connects FrontRunner Draper to
Lehi FrontRunner

» Connects The Point and other
emerging economic development
areas

» Up to 10 stations
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» Dedicated guideway for transit
Gold- priority

standard > High-quality station ameniti

BRT urban design amenities

» Bus vehicles interi

and feel
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LPA Approval/
Adoption

December
8, 2020 &
February

16, 2021 February 9,
Draper City 2021
Council Info POMSLA Info

LPA ' LPA
Presentation Presentation

March 22,
2021

MAG
Technical
Advisory

Committee
Approval

April 1,
2021

MAG
Regional
Planning

Committee

January 13, February
2021 18, 2021

UTA Board of WFRC Trans

Trustees Info
LPA
Presentation

Spring 2023
Near Completion of
Environmental

UTA Prepares Capital Project Plan,
MPO Amends RTP for LPA,
UTA Local Advisory Council

Approves LPA,
UTA Board of Trustees Adopts LPA
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»Funding
»S750K 202C
>S5
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Next Phase
Timeline

Previous phase:

Transit Preferred
Alternative Selected

December 2020

> Next Phase:

Preferred
Alternative
Refinements

May 2021 —
November 2021

> Preferred alternative

**Bangerter and
**South

Conceptual
Engineering

May 2021 — March
2022

Environmental
Review

November 2021 —
May 2023

Future Phase:

Preliminary Design
— Final Design

2023-2025
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